TORGIMA Codebase ReportÐ

Generated: June 5, 2026 Ð

Repository: Torgima-Execution (monorepo) Ð

Purpose: Comprehensive status of what is working, what is not, and what is needed for production launch.Ð

Executive SummaryÐ

TORGIMA is a large execution-intelligence platform combining Erector (pre-launch validation), Bhudhi (AI orchestration), and post-activation execution dashboards. The codebase is feature-complete at the code level for Phases 1–9, with 261 engine modules, ~90 API route files, 100+ frontend routes, and 123 database migrations.Ð

Build quality is strong: TypeScript typecheck passes across all artifacts; 1,476 of 1,584 tests pass (2 failures, 106 skipped).Ð

Production deployment is incomplete: Custom domains (torgima.com, api.torgima.com) are not serving the app; the Cloudflare Worker at torgima.tmagaya.workers.dev currently returns 404 / error 1042 (worker not deployed or route misconfigured). Frontend Pages deployment is not live. End-to-end auth (magic link) has not been verified with production secrets.Ð

Bottom line: The product logic exists and compiles; infrastructure wiring and launch verification remain the primary blockers.Ð

1. Architecture OverviewÐ

1.1 Monorepo StructureÐ

Package	Path	Role
API Server	artifacts/api-server	Express API on Cloudflare Workers (Node compat bridge)
Frontend SPA	artifacts/torgima	React + Vite dashboard, Erector, onboarding
Database	lib/db	Drizzle ORM, schema, migrations
API Client	lib/api-client-react	React Query hooks for API
State Machine	lib/state-machine	Blueprint/execution state transitions
Integrations	lib/integrations	External service adapters
Marketing	artifacts/marketing	Marketing site (separate artifact)
Mobile	artifacts/torgima-mobile	Mobile shell (in progress)

1.2 Runtime ModelÐ

- API: Express wrapped in Cloudflare Workers via cloudflare:node + handleAsNodeRequest(8080, request) — not Hono.Ð
- Entry: artifacts/api-server/src/worker.tsÐ
- App: artifacts/api-server/src/app.ts !' routes/index.ts (90+ route modules)Ð
- Database: Supabase Postgres via Drizzle; Hyperdrive binding planned for WorkersÐ
- Sessions: KV namespace SESSIONS + sessions table dual-writeÐ
- Jobs: Cloudflare Queues (torgima-task-queue) — currently commented out in wrangler; inline cron handler used insteadÐ
- Frontend: Cloudflare Pages (torgima-frontend project), SPA with _redirectsÐ

1.3 UI Immutability Policy (Layer 1 Frozen)Ð

Approved dashboard designs are production UI. Only data binding, calculations, sync, and backend behavior may change. Fixed post-activation sidebar order:Ð

Home · Bhudhi · Erector · Signals · Project · Messages · Community · Academy · Reports · SettingsÐ

Pre-activation: Erector only — no TORGIMA sidebar until Launch Direction completes.Ð

2. What Is WorkingÐ

2.1 Build & Type SafetyÐ

Check	Status	Notes
pnpm typecheck	PASS	All artifacts + libs compile
pnpm build	PASS	API + frontend build succeeds
Frontend Vite chunks	Configured	react-vendor, query-vendor manual chunks

2.2 Test SuiteÐ

Metric	Value
Test files	198 total (187 passed, 2 failed, 9 skipped)
Tests	1,584 total (1,476 passed, 2 failed, 106 skipped)
Duration	~102 seconds

Passing coverage includes: unit tests, contract tests, integration tests, most acceptance tests, Bhudhi engine tests, validation pipeline tests, state mutation tests, and the majority of Erector tests.Ð

2.3 Backend — Engines & Services (Phases 1–9)Ð

Per docs/PHASES_1_9_AUDIT.md, all nine phases are code-complete:Ð

Phase	Scope	Status
1	Feedback + inactivity	Complete — v1-phase1 routes, workers
2	State mutation, events, DLQ, integrity	Complete — StateMutationService, DeadLetterQueue
3	Identity, reward, outcome	Complete — v1-phase3 API
4	Pattern + failure	Complete — PatternLearningEngine, FailureWorker
5	Priority, friction, dependency, traces	Complete — wired into task gen / control
6	Orchestration	Complete — OrchestrationService, blueprint locks
7	Database schema	Complete — 0037_phase7_schema_verification.sql
8	Engine integration wiring	Complete — intelligence routes, fatigue hold
9	Acceptance harness	Harness only — requires prod credentials

261 engine TypeScript files under artifacts/api-server/src/engines/.Ð

2.4 Backend — API RoutesÐ

~90 route modules mounted in routes/index.ts, including:Ð

- Auth: magic link, session, callback (routes/auth.ts)Ð
- Onboarding: goal input, validation flow (routes/onboarding.ts)Ð
- Erector: validation, refinement, dashboard, goal (routes/erector*.ts)Ð
- Execution: orders, tasks, feedback, loop, execution (routes/orders.ts, tasks.ts, etc.)Ð
- State/Dashboard: signals, condition, state projection (routes/state.ts, signals.ts, condition.ts)Ð
- Bhudhi: 30+ sub-routers (kernel, memory, governance, economics, monitoring, etc.)Ð
- Phase 4 launch: waitlist, admin stats (routes/waitlist.ts, admin.ts)Ð
- Internal: DLQ, health, event dispatch (routes/internal.ts)Ð
- v1 APIs: phase1, phase3, intelligence, sequences, growth, ultimateÐ

2.5 Backend — Cloudflare Worker Runtime (Code)Ð

Previously verified fixes (when worker was deployed):Ð

- cloudflare:node + handleAsNodeRequest routing (not broken httpServerHandler)Ð
- pino-http-stub attaches req.log for JSON error responsesÐ
- DATABASE_URL missing maps to 503 JSON (not HTML 500)Ð
- CORS configured for torgima.com + transitional originsÐ
- Security headers: Referrer-Policy, per-path Cache-ControlÐ
- Structured request logs with CF-Connecting-IP, requestId in errorsÐ

2.6 Frontend — Routing & GuardsÐ

100+ routes in artifacts/torgima/src/App.tsx:Ð

- Public: landing, login, signup, auth callback, verifyÐ
- Pre-activation: validate, validation results, onboarding (6 steps), erectorÐ
- Post-activation: dashboard, bhudhi, signals, project, tasks, feedback, academy, reports, settings, community, messagesÐ

- Admin: /admin/* (login, dashboard, users, health, analytics, bhudhi, dead-letter, audit)Đ

Session & route guards:Đ

- useSessionGuard — auth stateĐ
- useAppRouteGuard — activation gateĐ
- useOnboardingRouteGuard — onboarding flowĐ
- useOnboardingActiveBlueprintGuard — blueprint requirementĐ

Data hooks:Đ

- useDashboardMetrics, useDashboardProjectionĐ
- useBhudhiDashboard, useBhudhiBlueprintĐ
- useTierSequenceStatus, useValidationFlowĐ

2.7 DatabaseĐ

- 123 migration files (SQL + Drizzle)Đ
- Latest: 0038_phase4_launch.sql (waitlist table + performance indexes)Đ
- Phase 7 schema verification applied on Supabase (per audit)Đ
- Drizzle schema in lib/db/src/schema/Đ

2.8 CI/CD Pipeline (Configured)Đ

.github/workflows/deploy-cloudflare.yml:Đ

1. Typecheck !' build !' testĐ
2. Drizzle + manual migrationsĐ
3. Deploy WorkerĐ
4. Deploy PagesĐ
5. Health check (tries api.torgima.com, falls back to workers.dev)Đ

2.9 DocumentationĐ

Extensive docs in docs/ including:Đ

- CLOUDFLARE_MIGRATION.md — deployment guideĐ
- PHASES_1_9_AUDIT.md — phase completion auditĐ
- TORGIMA_UI_IMMUTABILITY.md — UI lock policyĐ
- TORGIMA_NAVIGATION_AND_ACTIVATION.md — nav/activation rulesĐ
- DEPLOYMENT_CHECKLIST.md — launch checklistĐ

3. What Is NOT WorkingĐ

3.1 Production Infrastructure (Critical)Đ

Endpoint	HTTP	Issue
https://torgima.tmagaya.workers.dev/health	404	Cloudflare error 1042 — worker not found or not deployed
https://torgima.tmagaya.workers.dev/api/auth/session	404	Same — no live API
https://api.torgima.com/health	000	DNS/route not connected to Worker
https://torgima.com/	403	Domain exists but Pages not serving SPA
torgima-frontend.pages.dev	N/A	Pages project not deployed / DNS unresolved

Impact: No user can log in, validate, onboard, or use the platform in production.Đ

3.2 Cloudflare Configuration GapsĐ

Resource	Config Status	Issue
Worker torgima	wrangler.jsonc exists	Not deployed or deployment failed
Custom route api.torgima.com/*	Defined in wrangler	DNS not pointing to Worker
Pages torgima-frontend	Scripts exist	Not deployed; torgima.com returns 403
KV SESSIONS	ID in wrangler	Binding may be stale if worker redeployed
Queues torgima-task-queue	Commented out	Cron uses inline handler; queue jobs won't process
Hyperdrive torgima-supabase	Documented	May not be configured in dashboard
Worker secrets	Required	DATABASE_URL, RESEND_API_KEY, ANTHROPIC_API_KEY, INTERNAL_SERVICE_SECRET

3.3 Cron / Background JobsÐ

- Cron triggers defined (session cleanup, inactivity scan, pattern scan, state integrity, event dispatch)Ð
- With queues commented out, cloudflare-cron.ts uses inline handlerÐ
- Logs previously showed [Cron] Inline handler failed — likely no DATABASE_URL in Worker envÐ

3.4 Test Failures (2)Ð

1. Erector acceptance criteria (src/tests/e2e/erector/erector-acceptance-criteria.test.ts)Ð
   - Assertion: pass37 && pass38 failedÐ
   - Related to Erector stage 37/38 acceptance gatesÐ
2. Phase 9 quality gate (src/tests/e2e/phase9/quality.test.ts)Ð
   - Forbidden term checklist found in:Ð

- artifacts/torgima/src/components/tasks/ProofInputs.tsxÐ
- artifacts/torgima/src/lib/task-feedback.tsÐ
- artifacts/torgima/src/types/task-execution.tsÐ

   - Policy violation — term banned in user-facing copy per Phase 9 specÐ

3.5 End-to-End Flows (Unverified)Ð

Flow	Status
Magic link login	Not verified — needs RESEND + DATABASE_URL secrets
Auth callback !' session cookie	Not verified in production
Onboarding !' validation !' results	Code exists; not E2E tested live
Launch Direction !' sidebar unlock	Logic exists; not verified live
Dashboard data from /api/state/*	Routes added; not verified with real blueprint
Bhudhi chat / interpret	Engine exists; API key dependency
Phase 9 production acceptance (37 checks)	Requires live credentials + active blueprint

3.6 Operational DebtÐ

- DLQ backlog: ~689 open events (per Phase 2 audit) — needs replay via internal APIÐ
- Dual feedback paths: Legacy FeedbackProcessingEngine + Phase 1 engine coexistÐ
- Dual identity engines: IdentityEngine + IdentityContinuityEngine — continuity is canonicalÐ
- Manual migrations: Some SQL in scripts/migrations/ may not be applied on prod SupabaseÐ
- CI deploy may fail: 2 test failures block the deploy workflow's test stepÐ

4. What Is Needed for LaunchÐ

4.1 Immediate — Cloudflare Dashboard (Manual)Ð

Priority 1 — Get API live:Ð

1. Deploy Worker: pnpm run deploy:cloudflare:api (or push to main after fixing tests)Ð
2. Set Worker secrets:Ð
   - DATABASE_URL (Supabase connection string)Ð
   - RESEND_API_KEY (magic link email)Ð
   - ANTHROPIC_API_KEY (Bhudhi AI)Ð
   - INTERNAL_SERVICE_SECRET (admin/internal routes)Ð
3. Connect api.torgima.com !' Worker torgima (DNS + route in Cloudflare)Ð
4. Verify: curl https://api.torgima.com/health !' {"ok":true,...}Ð

Priority 2 — Get frontend live:Ð

5. Create/connect Pages project torgima-frontendÐ
6. Set build: pnpm build:cloudflare:pages, output: artifacts/torgima/distÐ
7. Set env: VITE_API_BASE_URL=https://api.torgima.comÐ
8. Connect torgima.com + www.torgima.com to PagesÐ

9. Deploy: pnpm run cf:pages:deployÐ

Priority 3 — Database:Ð

10. Run pnpm db:migrate against production SupabaseÐ
11. Run pnpm db:apply-manual for any pending manual migrationsÐ
12. Apply 0038_phase4_launch.sql (waitlist + indexes)Ð

Priority 4 — Email:Ð

13. Configure Resend sending domain for noreply@torgima.comÐ
14. Test magic link: POST /api/auth/magic-link/send !' email !' /auth/callbackÐ

Priority 5 — Queues (optional but recommended):Ð

15. Create torgima-task-queue + DLQ in Cloudflare dashboardÐ
16. Uncomment queue bindings in wrangler.jsoncÐ
17. Redeploy WorkerÐ

Priority 6 — Hyperdrive (recommended for DB latency):Ð

18. Create Hyperdrive config pointing at Supabase PostgresÐ
19. Add HYPERDRIVE binding in wranglerÐ
20. Verify bindCloudflareEnv() sets DATABASE_URL from HyperdriveÐ

4.2 Code Fixes Before CI PassesÐ

Fix	File(s)	Effort
Remove/rename checklist term	ProofInputs.tsx, task-feedback.ts, task-execution.ts	Small
Fix Erector pass37/pass38 acceptance	erector-acceptance-criteria.test.ts + engine	Medium
Verify Worker deploy succeeds	wrangler + secrets	Ops

4.3 Launch Verification ChecklistÐ

After infrastructure is live:Ð

- [ ] GET /health and GET /api/health return 200 JSONÐ
- [ ] Magic link login completes full cycleÐ
- [ ] New user: validate !' onboarding !' erector resultsÐ
- [ ] Launch Direction activates blueprint + unlocks sidebarÐ
- [ ] Dashboard loads real metrics from /api/state/signals, /api/state/projectÐ
- [ ] Bhudhi panel responds with AI (ANTHROPIC_API_KEY set)Ð
- [ ] Signals page shows live signal dataÐ
- [ ] Task execution + feedback loop worksÐ
- [ ] CORS allows https://torgima.com originÐ
- [ ] Run pnpm test:phase9:production with prod credentialsÐ
- [ ] Triage DLQ backlog via /api/v1/internal/events/dead-letterÐ
- [ ] Monitor cron logs for 24h (no inline handler failures)Ð

4.4 Post-Launch OperationsÐ

- Set up on-call rotation and incident response (docs/PRODUCTION_RUNBOOK.md)Ð
- Configure monitoring dashboards (/api/bhudhi/monitoring/metrics)Ð
- Load test API (target: 1000 concurrent users)Ð
- Review rate limiting and auth on sensitive routesÐ
- Backup strategy (scripts/backup-production.sh)Ð
- Status page for user communicationÐ

5. Component MatrixÐ

Component	Code	Tests	Deployed	Live Data
Express API (Workers)	'	' (2 fail)	'L	'L
Auth (magic link)	'	'	'L	'L
Erector validation	'	& þ (1 fail)	'L	'L

Onboarding flow | ' | ' | 'L | 'L
Dashboard (Home) | ' | ' | 'L | 'L
Bhudhi AI panel | ' | ' | 'L | 'L
Signals / Condition | ' | ' | 'L | 'L
Task execution | ' | ' | 'L | 'L
Feedback loop | ' | ' | 'L | 'L
Phase 1–8 engines | ' | ' | 'L | 'L
Cloudflare Pages SPA | ' | ' | 'L | 'L
Supabase DB | ' | ' | & þ | & þ
KV Sessions | ' | — | 'L | 'L
Queues / Cron | ' | — | 'L | 'L
Waitlist API | ' | — | 'L | 'L
Admin stats API | ' | — | 'L | 'L

6. Risk AssessmentÐ

Risk | Severity | Mitigation

Worker not deployed | Critical | Deploy + verify health endpoint
No custom domains | Critical | DNS + Pages/Worker route config
Missing secrets | Critical | Set all Worker secrets before deploy
CI blocked by 2 test failures | High | Fix checklist term + erector acceptance
DLQ backlog (689 events) | Medium | Replay after deploy via internal API
Queues disabled | Medium | Enable queues or accept inline cron limits
Dual engine paths | Low | Document canonical paths; deprecate later
Hyperdrive not configured | Low | Direct DATABASE_URL works; Hyperdrive for perf

7. Recommended Next Steps (Ordered)Ð

1. Fix 2 failing tests so CI deploy pipeline can runÐ
2. Set Cloudflare Worker secrets and deploy APIÐ
3. Connect api.torgima.com and verify healthÐ
4. Deploy Pages frontend and connect torgima.comÐ
5. Run production migrations on SupabaseÐ
6. Test magic link login end-to-endÐ
7. Run full user journey: validate !’ onboard !’ launch !’ dashboardÐ
8. Enable Cloudflare Queues for background jobsÐ
9. Run Phase 9 production acceptance suiteÐ
10. Triage DLQ backlog and set up monitoringÐ

8. Key File ReferenceÐ

Area | Path

Worker entry | artifacts/api-server/src/worker.ts
Express app | artifacts/api-server/src/app.ts
Routes mount | artifacts/api-server/src/routes/index.ts
Auth | artifacts/api-server/src/routes/auth.ts
State/dashboard API | artifacts/api-server/src/routes/state.ts
Wrangler (root) | wrangler.jsonc
Wrangler (API) | artifacts/api-server/wrangler.toml
Cloudflare runtime | artifacts/api-server/src/lib/cloudflare-runtime.ts
Frontend router | artifacts/torgima/src/App.tsx
Frontend API config | artifacts/torgima/src/config/api.ts
CI deploy | .github/workflows/deploy-cloudflare.yml
UI policy | docs/TORGIMA_UI_IMMUTABILITY.md
Nav policy | docs/TORGIMA_NAVIGATION_AND_ACTIVATION.md
Cloudflare guide | docs/CLOUDFLARE_MIGRATION.md
Phase audit | docs/PHASES_1_9_AUDIT.md

*This report reflects automated checks (typecheck, test suite, endpoint probes) and codebase audit as of June 5, 2026. Production status should be re-verified after each deploy.*Đ